COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2021

ESTI MATE SUMVARY 11:28: 45
CONTI D C23037 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 23037-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.5 DAYS TI ME ALLOW 100 WORK DAYS
US 34 CURB RAMPS AKRON TO WRAY PERCENT TIME:  32.50 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. 00343- 044
US 34 CURB RAMPS AKRON TO WRAY
NAMVE OF ROAD:
PROJECT COUNTI ES: YUVA WASHI NGTON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 05/ 31/ 2021 DATE TI ME STARTED 04/08/2021
6374 S. RACINE Cl RCLE DATE LET 03/ 04/ 2021 DATE WORK BEGAN
DATE AWARDED 03/ 12/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/19/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 04/08/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 604, 561. 13 PARTI Cl PATI NG $ 40, 219. 39 $ 0. 00
AWARD PRQIECT AMT:  $  1,453,444.63 NON- PARTI Cl PATI NG 549, 963. 88 319, 435. 83
PERCENT COMPLETE: 36. 78% TOTAL EARNI NGS 590, 183. 27 319, 435. 83
FUNDS AVAI LABLE: $ 1,014, 377.86 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 590, 183. 27 319, 435. 83
TOTAL CLAI VS $ 0.00 RETAI NAGE -15, 349. 89 -9,192. 64
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 574, 833. 38 310, 243. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 574, 833. 38 310, 243. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 310, 243. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23037-BID ESTI MATE RUN 06/ 08/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0002 11: 28: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 2,063. 000 360. 000
SY 529. 000 11,114.29
21. 01000 889. 000 18, 677. 89
0010 202-00201 Renoval of Curb 40. 000 0. 000
LF 28. 000 269. 08
9. 61000 28. 000 269. 08
0015 202- 00203 Renoval of Curb and Cutter 3, 391. 000 808. 000
LF 756. 000 15, 482. 88
20. 48000 1, 564. 000 32, 030.72
0020 202-00206 Renoval of Concrete Curb Ranp 1, 006. 000 145. 000
5% 251. 000 5,971. 29
23. 79000 396. 000 9, 420. 84
0025 202-00210 Renoval of Concrete Pavenent 306. 000 30. 000
SY 101. 000 2,078.58
20. 58000 131. 000 2,695. 98
0030 202-00220 Renoval of Asphalt Mat 1, 160. 000 217.000
5% 298. 000 5, 262. 68
17. 66000 515. 000 9, 094. 90
0035 202-00250 Renopval of Pavenment Marking 2,607. 000 0. 000
SF 0. 000 0. 00
2.79000 0. 000 0.00
0040 202-00827 Renoval of Pull Box 6. 000 1. 000
EACH 4.000 2,030.00
507. 50000 5. 000 2,537.50
0045 202-00860 Renoval of Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0.00
304. 50000 0. 000 0.00
0050 203-00050 Unsuitable Materi al 50. 000 1. 000
cY 13. 000 659. 75
50. 75000 14. 000 710. 50
0055 203-01597 Pot hol i ng 20. 000 1. 000
HOUR 5. 000 938. 90

187. 78000 6. 000 1,126. 68



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23037-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT C0343- 044 ESTI MATE NO 0002 11: 28: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0060 207-00702 Topsoil (Ofsite) 76. 000 0. 000
cY 0. 000 0.00
86. 28000 0. 000 0. 00
0065 208-00090 Erosi on Control (Curb Ranp) 154. 000 23. 000
EACH 50. 000 5,931.50
118. 63000 73. 000 8, 659. 99
0070 210-00810 Reset Ground Sign 57. 000 5. 000
EACH 17. 000 6, 039. 25
355. 25000 22.000 7,815.50
0075 210-00860 Reset Pedestrian Push Button 4. 000 0. 000
EACH 2.000 1, 218. 00
609. 00000 2.000 1,218.00
0080 210-01000 Reset Fence 40. 000 0. 000
LF 0. 000 0.00
101. 50000 0. 000 0. 00
0085 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 30. 000 0. 000
LF 0. 000 0. 00
39. 09000 0. 000 0.00
0090 210-04050  Adjust Val ve Box 9. 000 3. 000
EACH 6. 000 3, 349. 50
558. 25000 9. 000 5,024. 25
0095 212-00050 Sod 1, 665. 000 0. 000
SF 0. 000 0. 00
2. 03000 0. 000 0.00
0100 212-00700 Organic Fertilizer 43. 000 0. 000
LB 0. 000 0.00
8. 37000 0. 000 0. 00
0105 212-00708 Seedi ng (Native) Broadcast 0. 100 0. 000
ACRE 0. 000 0.00
4, 110. 75000 0. 000 0.00
0110 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0.00
15, 225. 00000 0. 000 0. 00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23037-BID ESTI MATE RUN 06/ 08/ 2021
PRQIECT C0343- 044 ESTI MATE NO 0002 11:28:45
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 213-00003 Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2,131. 50000 0. 000 0. 00
0120 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
19. 79000 0. 000 0. 00
0125 304-06007 Aggregat e Base Course (Cl ass 6) 40. 000 0. 000
cY 13. 000 1,284.14
98. 78000 13. 000 1,284.14
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 537. 000 28.720
TON 104. 780 31, 905. 51
304. 50000 133. 500 40, 650. 75
0135 412-00190  Concrete Pavenent (Patching) 306. 000 33. 000
SY 109. 000 11,922. 42
109. 38000 142. 000 15, 531. 96
0140 608-00000 Concrete Sidewal k 1,176. 000 170. 000
SY 376. 000 24,988. 96
66. 46000 546. 000 36, 287. 16
0145 608-00010 Concrete Curb Ranp 2,874.000 396. 000
SY 776.000 93,872.72
120. 97000 1,172. 000 141, 776. 84
0150 609-20010 Curb Type 2 (Section B) 1, 033. 000 73. 000
LF 322. 000 15, 484. 98
48. 09000 395. 000 18, 995. 55
0155 609-21020 Curb and CGutter Type 2 (Section |l-B) 1, 500. 000 270. 000
LF 528. 000 28,321.92
53. 64000 798. 000 42,804.72
0160 610-00030  Median Cover Material (Concrete) 968. 000 143. 000
SF 239. 000 2,203.58
9. 22000 382. 000 3,522.04
0165 613-00200 2 Inch Electrical Conduit 44. 000 0. 000
LF 34. 000 1, 380. 40
40. 60000 34.000 1, 380. 40



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23037-BID ESTI MATE RUN 06/ 08/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0002 11: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-07001  Type One Pull Box 6. 000 0. 000
EACH 4. 000 3,248.00
812. 00000 4. 000 3, 248. 00
0175 614-72863 Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 3.000 5,739. 84
1, 913. 28000 3.000 5,739.84
0180 625-00000  Construction Surveying 1. 000 0.370
LS 0. 330 11,723.25
35, 525. 00000 0. 700 24, 867.50
0185 626- 00000 Mobi I i zati on 1. 000 0. 453
LS 0. 090 13, 014. 41
144, 604. 50000 0.543 78,520. 24
0190 626-01114  Public Information Managenent (Tier 1V) 150. 000 30. 000
DAY 24. 000 1,008. 00
42.00000 54. 000 2,268.00
0195 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4,722.000 0. 000
Li ne
) SF 0. 000 0. 00
14. 72000 0. 000 0.00
0200 630-00000  Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
23.35000 0. 000 0. 00
0205 630- 00007 Traffic Control Inspection 40. 000 6. 000
DAY 16. 000 2, 436. 00
152. 25000 22.000 3,349.50
0210 630-00012 Traffic Control Managenent 100. 000 16. 000
DAY 16. 000 10, 556. 00
659. 75000 32.000 21,112.00
0215 630-80340 Pedestrian Barricade (ADA) 100. 000 50. 000
LF 0. 000 0. 00
65. 98000 50. 000 3,299. 00
0220 630-80341  Construction Traffic Sign (Panel Size A) 47.000 22. 000
EACH 0. 000 0. 00

40. 60000 22.000 893. 20



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23037-BID ESTI MATE RUN 06/ 08/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0002 11: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80342 Construction Traffic Sign (Panel Size B) 8. 000 4.000
EACH 0. 000 0.00
40. 60000 4.000 162. 40
0230 630-80350 Vertical Panel 30. 000 8. 000
EACH 0. 000 0. 00
30. 45000 8. 000 243. 60
0235 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
2,537.50000 1. 000 2,537.50
0240 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
1,522. 50000 1.000 1,522.50
0245 630-80360  Drum Channel i zi ng Devi ce 30. 000 15. 000
EACH 0. 000 0.00
25. 38000 15. 000 380. 70
0250 630-80380 Traffic Cone 50. 000 25. 000
EACH 0. 000 0. 00
12. 18000 25. 000 304. 50
0255 630-85041 Mobi | e Attenuator 25. 000 0. 000
DAY 0. 000 0. 00
507. 50000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70320 F/ A Sprinklers 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PCN: 23037-BID ESTI MATE RUN 06/ 08/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0002 11: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,564,341.74 % 319,435.83% 549, 963. 87
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 411. 88000 1. 000 19, 411. 88
0285 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
19, 462. 63000 1. 000 19, 462. 63
0290 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 344. 88000 1. 000 1,344.88
CAT 0400 CURRENT AMT $ 40,219.39 % 0.00% 40, 219. 39

PROJECT TOTAL CURRENT AMI $ 1,604,561.13% 319,435.83% 590, 183. 26



